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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 
WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 
 Other	
      Pooled fund TPF# 

	
  	
  	
  	
  	
  

 

Report period year: 2012 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Static	
  Pile	
  Load	
  Tests	
  on	
  Driven	
  Piles	
  into	
  Intermediate	
  Geo	
  Materials 

Project investigator: James	
  H	
  Long Phone: 217	
  333-­‐2543  E-mail: jhlong@uiuc.edu 

Administrative contact: Kathy	
  Young Phone: 217	
  333-­‐2187  E-mail: 

	
  	
  	
  	
  	
  

 

WisDOT contact: Jeffrey	
  Horsfall Phone: 698	
  243-­‐5993  E-mail: Jeffrey.Horsfall@dot.wi.gov 

WisDOT project ID: 0092-­‐12-­‐08 Other project ID: 

	
  	
  	
  	
  	
  

 Project start date: 8/1/2011 

Original end date: 8/1/2011 Current end date: 1/31/2013 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description: 
The objective of the research is to develop and perform three static pile load tests and evaluate the results for piles driven 
into intermediate Geomaterials.  Three different locations will be identified around the state.  The H-piles shall be driven 
into IGM under current WisDOT design and construction standards.  The static pile load tests, with PDA/CAPWAP 
analysis will help the department better understand the conditions of driving H-piles in IGM. 
 
Progress this quarter We have worked with Wisconsin DOT to increase the scope of the project. Originally, the budget 
included 11 dynamic tests and one static load test for three test sites. The scope was increased to analyze the results of 3 
load tests and 33 dynamic tests at each of the three sites. The increase in scope and increase in budget have been 
approved by Wisconsin DOT. 
 
This quarter we have worked further on the analyses of test results for the site in Green Bay, and we have coordinated 
with the planning of the next set of pile load tests. 
 
Anticipated work next quarter: 
Further field work will be conducted as load test projects are identified by WisDOT become available. The Green Bay 
results are being analyzed further. 
 
Circumstances affecting project or budget:  
None 
 
 
Attach / insert Gantt chart and other project documentation 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$95,000.00	
   $12,000.00	
   $20,500.00	
   21%	
   30%	
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